Project Phase #2

CSCC01

October 20, 2013

Team: Minute Made

State of Project

At present, prospects for the success of our project remain high. Despite being met with some obstacles team morale remains high and our confidence going forward is unwavering.

During the last phase our habit of regular in-person meetings was interrupted by the dislocation of our team due to Thanksgiving and reading week. We did however meet in-person twice during this phase, both times to discuss our CRC planning. Additionally we remained in constant contact through the use of our Google Hangout and our digital scrumboard (Trello). With these we were able to accomplish a modest amount of tasks considering our time restraints, we were able to implement some of what we had set out to do in the iteration plan. Much work still needs to be done and many sprint periods are being planned.

Scrum Board

https://trello.com/b/zKcBrSNT/minute-made

CRC Cards

https://drive.google.com/folderview?id=0BygYHN45P5B4N1M3TlFQeVpYOU0&usp=sharing

Iteration Plan:

Iteration: 0

Previous velocity: 0

In iteration 0 we set ourselves about the task of setting up all of the various technological components of our development environment which are essential to complete before development could begin in earnest in iterations 1 and onwards.

Stories	Tasks	Completed
-	Finalize database schema	-
	Implement class structure from CRC cards	
	Create UI for login page	
	Implement new user signup	
	Implement login	
	Implement menu screen	